
 
 
 

Linda S. Adams 
Secretary for 

Environmental Protection 

 Arnold Schwarzenegger
Governor  

 

Department of Toxic Substances Control 
 

 
 
 

Maureen F. Gorson, Director 
5796 Corporate Avenue  

Cypress, California 90630 

 
 

Department of Toxic Substances Control (DTSC) 
Project Status Update  

for  
Former Wyle Laboratories Norco Facility Site  

October 5, 2007 
 
 
Activities completed last week 
 

 Onsite:  
 
• Installed deep monitoring wells; 
• Conducted performance monitoring of sodium permanganate test area; 
• Completed piezometer development and sampling in the Northwest Area; 
• Continued step out groundwater sampling for completion of Remedial 

Investigation; 
• Conducted operations and maintenance (O&M) activities for soil vapor extraction 

system; 
 
Offsite:  
 
• Continued installation of deep monitoring wells at the High School;  
• Completed sampling at a home on Buckboard Lane; 

 
Activities planned for this week 

 
Onsite:  

 
• Initiate installation of onsite deep monitoring wells; 
• Continue step out groundwater sampling for completion of Interim Remedial 

Investigation;  
• Continue O&M activities for soil vapor extraction system; 

 
Offsite:  

  
• None to report; 
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Repository Update 
 
The following documents were sent to the repository on 9/17/2007: 
  

• Revised Interim RI Report dated 5/20/2007; 
• Soil Gas Sampling, Additional IAQ sampling, and Sub-slab Depressurization at 

2368 Buckboard Lane, Norco California; 
• Wyle’s response to DTSC 12-20-2006 comments to Interim Remedial 

Investigation Report Prepared by Environ on September 8, 2006 for Wyle 
Laboratories; 

• Continuation of Performance Monitoring Demonstration Plan dated 7/6/2007; 
• Data Transmittal: Responses to DTSC comments dated July 20, 2007; 
• NPDES Permit No. CAG918001 Monitoring Report for April 1, to June 30, 2007;  

 
Public Participation 
 

• DTSC is planning an Open House on November 14, 2007; the fact sheet is being 
prepared and will be mailed during the fourth week of October.  


